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I. HEADING
Date: November 26, 1997
Subject: Durako Paint, Detroit, Wayne County, Michigan
Fi1om: Dave Anderson, 0SC, U.S. EPA, RS1, Grosse Ile,

Michigan

To
P . Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C.. (VIA LAN)
R Karl, Chief, ERD, Chicago, IL................. (VIA LAN)
B Messenger, Chief, ESS, Chicago, IL............ (VIA LAN)
M Bensing, ESS, Chicago, IL........... ... ..., (VIA LAN)
J. El-Zein, Chief, RS1, Grosse Ile, MI........... (VIA LAN)
B Beauchamp, ORC, Chicago, IL............c.v..... (VIA LAN)
T Lesser, OPA, Chicago, IL.......uiiiomioennnnnn (VIA LAN)
C Allen, OPA, Chicago, IL..... ... {(VIA LAN)
R Spaulding, MDEQ, Livonia, MI................... (E-MAIL)
W. Williams, Dept of Env, Detroit, MI.. (FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C................. (E-MAIL)
D. Henne, Department of Interior.................. (E-MAIL)
Li.. J. Flynn, USCG AST, Fort Dix, NJ.............. (E-MAIL)

POLREP No.: POLREP 5

II. BACKGROUND

Site No.: B510

Regponse Authority: CERCLA

CERCLIS No.: MID 005 326 673
NPL Status: No

Srtart Date: October 14, 1997
Demobilization Date: N/A

Completion Date: N/A

ITI. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. ite D ription and Location



IV.

1 Site location

The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/ residential area of Detroit.

Pleagse refer to the initial POLREP for more detailed
information.

RESPONSE INFORMATION
1t ion
1 Current situation

Approximately 2,000 waste drums have been staged on site.
Documentation, sample collection, hazcatting, and
overpacking activities are being conducted. Transportation
and disposal of waste drums has begun.

2 Removal activities to date

On 11-17-97, crew begins loading trucks with overpacked
flammable drums to be transported for disposal. Crew
continues sampling, hazcatting, and overpacking sampled
drums.

On 11-18-97, crew continues loading trucks with overpacked
flammable drums, sampling drums, hazcatting, and overpacking
sampled drums.

On 11-19-97, one rolloff of hazardous debris was shipped
offsite for disposal. Crew continues loading trucks with
overpacked flammable drums, sampling drums, and hazcatting.
One truckload of overpacks had to be unloaded and relocaded
because the disposal facility was having problems and
requested that liquids be transported to them before solids.



On 11-20-97, one load of overpacked non-flammable drums
shipped for disposal. Crew continues sampling, hazcatting,
and loading overpacked flammable drums on trucks.

On 11-21-97, crew continues loading overpacked flammable
drums on trucks and overpacking sampled drums. Crew begins
staging drums in the big drum room.

On 11-22-97, crew continues sampling, hazcatting,
overpacking sampled drums, and loading overpacked flammable
onto trucks.

On 11-24-97, crew continues sampling, hazcatting,
overpacking sampled drums, and loading overpacked drums (one
1oad of flammables and one load of non-flammables)onto
trucks for transport.

On 11-25-97, crew continues sampling, hazcatting,
overpacking sampled drums, and loading overpacked flammable

drums onto trucks for transport.

B. Planned Removal Activities and Next Steps

1. Continue staging and sampling drums for enforcement
documentation and hazcatting.

2. Continue transportation and disposal of waste drums.

3. Begin planning for removal and disposal (scrapping) of
above ground storage tanks.

C. Key Issues

None

V. COST INFORMATION

Costs as of 11-24-97.

Budgeted Spent Remaining

U.S. EPA
DIRECT S 47,520 S 9,193 S 38,327
INDIRECT $ 93,600 S 20,869 S 72,731
START S 160,000 S 20,752 S 139,248
ERCS S 900,000 $373,227 S 526,773



USCG S 60,000 S 17,465 $ 42,535

$1,261,120 $441,506 $ 819,614
Percent of project funds remaining = 65.0%

NOTE: 'The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The 0SC does not necessarily receive specific figures on final
payments made to any contractor({s). Other financial data, which
the 0SS~ must rely upon, may not be entirely up-to-date. The cost
accoun—-ing provided in this report does not necessarily represent
an exa~t monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

To> date, 300 cubic yards (10 roll-off boxes) of non-
hazardous debris have been shipped to the Arbor Hills
Landfill in Northville, Michigan for disposal.

To date, 20 cubic yards (1 roll-off box) of hazardous debris
has been shipped to the City Environmental facility in
De2troit, Michigan for disposal.

To date, 10 truck lcads (563 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem
Processing facility in Detroit, Michigan for disposal.

To date, 2 truck loads (98 55-gallon drums) of non-flammable
overpacked drums have been shipped to the City Environmental
facility in Detroit, Michigan for disposal.

T> date, 40 drums of usable product labeled, "Silver Met,"
have been picked up by Dupont (the owner) and transported to
tne Dupont facility in Mount Clemens, Michigan.



